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GENERIC ISSUE MANAGEMENT CONTROL SYSTEM

DESCRIPTION

The Generic Issue Management Control System (GIMCS) provides information necessary to
manage the resolution of generic safety issues (GSIs) as well as non-safety-related generic
issues (GI).  As of 2007, issues in the generic issues program (GIP) are simply referred as GIs. 
The resolution of any GI has the potential for safety enhancements and the promulgation of
new or revised requirements or guidance.

GIMCS is part of an integrated system of reports and procedures that is designed to manage
GIs from issue identification through resolution (development of new criteria, management
review and approval, public comments, and incorporation into the regulations, as appropriate).
The priority evaluation of generic issues (i.e., listed as HIGH or MEDIUM) is primarily of
historical significance only as issue prioritization was discontinued in 1999 with issuance of
Management Directive (MD) 6.4.  Issue priority in this report and in NUREG-0933, "A
Prioritization of Generic Safety Issues," is retained, where applicable, for historical purposes.

For reactor issues, the "Procedures for Processing Generic Issues" are outlined in the Office of
Nuclear Regulatory Research (RES) Office Instruction TEC-002 dated September 29, 2005. 
The procedures for processing non-reactor issues are documented in the Office of Nuclear
Material Safety and Safeguards (NMSS) Policy and Procedures Letter 1-57, Revision 1, "NMSS
Generic Issues Program," dated October 1997.  In 1999, MD 6.4, “Generic Issues Program,”
was initiated for the processing of all new GIs; MD 6.4 was revised on July 29, 2005; and it is
currently under revision again with scheduled completion in mid 2008.

GIMCS provides the proposed schedules for managing the resolution of (1) GIs that have
HIGH- or MEDIUM-priority designation as determined by the procedures of NUREG-0933 and
NMSS Policy and Procedures Letter 1-57 and (2) other issues designated as CONTINUE as
determined by the screening procedures of MD 6.4.  Reactor GIs ranked as either LOW or
DROP cease being tracked in GIMCS upon issue closure.

The data fields (or elements) documented in GIMCS include 22 items as described below. 
Some of these data fields (e.g., priority) are not used for new GIs but have historical value for
tracking legacy GIs.
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LEGEND

ANPRM - Advance Notice of Proposed Rulemaking
BNL - Brookhaven National Laboratory
BTP - Branch Technical Position
DE - Division of Engineering
DET - Division of Engineering Technology
DRPM - Division of Reactor Program Management
DSSA - Division of Systems Safety and Analysis
DTR - Draft Technical Resolution
EPRI - Electric Power Research Institute
FIN - Financial Identification Number
FRN - Federal Register Notice
FTR - Final Technical Resolution
GI - Generic Issue (same meaning as GSI)
GL - Generic letter
GSI - Generic Safety Issue
H - HIGH-priority GSI
IEB - Inspection & Enforcement Bulletin
IN - Information Notice
INEL - Idaho Nuclear Engineering Laboratory
M - MEDIUM-priority GSI
ORNL - Oak Ridge National Laboratory
PNL - Pacific Northwest Laboratories
PRA - Probabilistic Risk Assessment
PRAB - Probabilistic Risk Analysis Branch
RAI - Request for Additional Information
RG - Regulatory Guide
RI - Regulatory Impact
S - Subsumed in Another Issue (No.)
SFPO - Spent Fuel Project Office
SOW - Statement of Work
SRP - Standard Review Plan
STS - Standard Technical Specification
T/A - Technical Assistance
TAP - Task Action Plan
TBD - To be Determined
TI - Temporary Instruction
TS - Technical Specification
USI - Unresolved Safety Issue
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DATA ELEMENTS

Management and control indicators used in GIMCS are defined as follows:

1. Issue No. Generic Issue Number

2. Title Generic Issue Title

3. Identification Date Date the issue was identified

4. Prioritization Date The date that the prioritization evaluation was approved by the
RES Director (historical value only for issues identified before
1999)

5. Type Generic Issue (GI)

6. Priority High (H), Medium (M), or Continue (Priority designations of H
and M have historical value only for issues identified before
1999)

7. Task Manager Name of assigned individual responsible for resolution

8. Office/Division/Branch The Office, Division, and Branch of the Task Manager who
has lead responsibility for resolving the issue

9. Action Level Active Technical assistance funds appropriated for
resolution and/or Task Manager actively pursuing
resolution

Inactive No technical assistance funds appropriated for
resolution, Task Manager assigned to more
important work, or no Task Manager assigned

Resolved All necessary work has been completed and no
additional resources will be expended

Regulatory Office Implementation
The GI has exited the formal GIP but actions
outside the GIP remain, RES actions of safety /
risk assessment or regulatory assessment are
complete, and remaining actions reside with
program offices 

10. Status Coded summary as follows:
3A - (Resolved with requirements)
3B - (Resolved with No requirements)
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DATA ELEMENTS (cont.)

11. TAC Number Task Action Control (TAC) number assigned to the issue

12. Resolution Date Scheduled resolution date for the issue

13. Work Authorization Who or what authorized work to be done on the issue

14. FIN Financial identification number assigned to contract (if any) for
technical assistance

15. Contractor Contractor name

16. Contract Title Contract Title (if contract issue)

17. Work Scope Describes briefly the problem and the work necessary to
technically resolve and complete the generic issue

18. Status Describes current status of work while also retaining an
accurate running narrative discussion of major activities,
milestones, and decision points.

19. Affected Documents Identifies documents into which the technical resolution will be
incorporated

20. Problem/Resolution Identifies current problem areas and describes what actions
are necessary to resolve them.  Note: Discussions of previous
problems and resolutions are incorporated into the status
narrative, as appropriate.

21. Reasons for 
Schedule Changes Describes reasons for and explain current changes in

milestones (additions, deletions, and delays).

22. Milestones Selected significant milestones:

Original Scheduled dates reflected in the original Task
Action Plan, plus additional milestone dates added
during resolution of the GI

Current Expected date of completion, or changes in the
original scheduled dates

Actual The date the milestone was completed



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

Type: GSI Office/Division/Branch: RES/DRASP/OEGIB

Title: PIPE BREAK EFFECTS ON SYSTEMS AND COMPONENTS

Priority: H Action Level ACTIVE

Issue Number 0156.6.1

Resolution Status:
Task Manager: H. Vandermolen TAC Number:

Identification: 02/1991 Prioritization/Screen: 07/1999

Identification Status: Priority/Screen Status: Complete Technical Assessment Status:
Technical Assessment: 12/2007

Regulation and Guidance Development:
Regulation and Guidance Development Status: TBD

Regulation and Guidance Issuance Status:
Regulation and Guidance Development Status: TBD

Implementation: Verification:
Implementation Status: TBD Verification Status: Closure Status:

Closure: 12/2007

Complete

TBD

Work Authorization: Memo from A. Thadani to E. Rossi dated July 16, 1999.

FIN NUMBER CONTRACTOR CONTRACT TITLE EXPENDED ($k)

WORK SCOPE:

Description

GDC 4 is the primary regulatory requirement of concern. It requires, in part, that structures, systems and components important to safety be appropriately 
protected against the environmental and dynamic effects that may result from equipment failures, including the effects of pipe whipping and discharging fluids. 
Several possible scenarios for plants that do not have adequate protection against pipe whip were identified as a result of research.

Work Scope

The objective of the attached TAP is to determine through analysis if: (1) a high energy pipe break inside a BWR Mark I containment has the potential to 
perforate the drywell shell and possibly disable accident mitigation systems; and (2) a high energy pipe break inside a BWR Mark I or Mark II containment can 
disable the control rod drive (CRD) scram system.  The TAP is a follow-on to NUREG/CR-6395, "Enhanced Prioritization of Generic Safety Issue 156.6.1 Pipe 
Break Effects on Systems and Components Inside Containment," which was performed by the Idaho National Engineering and Environmental Laboratory 
(INEEL) and issued in November 1999, and the screening evaluation, "A Screening Evaluation of GSI-80 Pipe Break Effects on Control Rod Drive Hydraulic 
Lines in the Drywell of BWR Mark I and II Containments" attached to the February 14, 2003 memorandum from Thadani to Collins concerning GSI-80.  
Individual TAP section reports will be issued when analysis information is obtained.  All TAP sections are not required to be completed if a bounding analysis 
finds the associated risk to be inconsequential.

Y6406 ISL $195.00
$195.00Total Resources Expended (K):
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GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

STATUS:

A letter was sent from F. Eltawila (NRC) to W. Glenn Warren (BWROG) expressing concerns related to the GSI. The BWROG responded on 01-10-2001 that 
a committee was formed to coordinate the response to the ACRS. There are a total of 16 SEP III BWRs.  A Task Action Plan for resolving the issue was 
approved in May 2001.  The previous Task Manager (Stuart Rubin) was reassigned to the Advanced Reactors Group in REAHFB/DSARE/RES in July 2001.  
New Task Manager (Ron Lloyd) was assigned in January 2002.

Task 4 of Contract Y6406 (NRC-04-01-67) was issued to Information Systems Laboratories (ISL).  ISL issued a draft report in September addressing many of 
the BWOG peer review comments on the prioritization done by INEEL (issued in 1999).  The ISL report has been reviewed and comments have been made.  
In December 2002, ISL completed its review of technical comments made by the BWROG on the INEEL 's "Enhanced Prioritization of Generic Safety Issue 
156.6.1 Pipe Break Effects on Systems and Components Inside Containment."  ISL concluded that, in general, INEEL's analysis was overly conservative in its 
risk estimates, and simplistic in accident sequence development.  A followup meeting was held on 1/15/03 to discuss potential options for resolution of 
differences.  A meeting to discuss options was held on March 19, 2003.  The ongoing reevaluation of 10 CFR 50.46, "Acceptance Criteria for Emergency Core 
Cooling Systems for Light-Water Nuclear Power Plants," will be considered in the technical assessment of this GSI. 

The Task Action Plan for the partial resolution of GSI 156.6.1, "Pipe Break Effects on Systems and Components Inside Containment," and GSI-80, "Pipe 
Break Effects on Control Rod Drive Hydraulic Lines in the Drywells of BWR Mark I and II Containments," was approved on February 3, 2004 (ML040340549).  
Prior to his departure from the NRC, Task Manager Ron Lloyd completed a technical evaluation of the effects of postulated pipe breaks inside BWR Mark I 
and Mark II containments in July 2004.  The ANSYS finite element code was used to perform nonlinear transient analysis to determine the impact of impulsive 
loads due to pipe breaks in feedwater, main steam, and recirculation system piping on drywell steel shell and control rod drive (CRD) bundles.  The results of 
the analysis indicated that the structural integrity and leak-tightness of the drywell steel shell will not be compromised due to pipe impact.  The calculations 
indicate that: (1) the drywell steel shell will yield locally at the point of impact but will not perforate and cause an over-pressure in the annular space between 
the steel shell and concrete shield wall; (2) the CRD bundles will not be impacted by breaks in recirculation, steam, and feedwater system piping after a 
postulated break. The next step is to confirm the staff's findings with inspections at a minimum of 3 PWR plants.

In October 2005, DSARE conducted a review of 37 operating plants as part of its selection of certain plants for plant walkdowns. In November 2005, DSARE 
identified 16 plants (23 reactors) that needed to be reviewed.  In April 2006, DRASP requested NRR assistance in gathering detailed plant layout information.   
A survey of the layout of those plants affected by the issue was completed by the Office of Nuclear Reactor Regulation (NRR) in September 2006.  The GIP 
review of piping configurations to identify the most vulnerable plants is complete.  One site for which there was insufficient information to form a conclusion 
may have a vulnerability.  This condition appears to be site specific.  Staff from RES and NRR met on 06/01/2007 and decided NRR will interface with the 
licensee for this site to help identify and assess options for further assessment of this potential vulnerability.

Staff Resources Expended:  760 hours

AFFECTED DOCUMENTS:

To be determined.

PROBLEM/RESOLUTION:

The entire list of plants has been examined.  One site may have a vulnerability.  However, if this applies to a single site, then this issue is not generically 
applicable.

REASONS FOR SCHEDULE CHANGES:

Monday, June 25, 2007 8:36:41 Page 2 of 30



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

Arrangement for plant visits was delayed to pursue design drawings that would preclude walkdowns.

Milestone Original Date Current Dat Actual Date

Task Action Plan Approved 5/1/2001 5/30/2001

Task Manager Reassigned to Other Duties 7/1/2001 7/1/2001

New Task Manager Assigned 1/1/2002 1/1/2002

Draft Contractor Report 9/1/2002 12/31/2002

Meeting to Discuss Options 3/19/2003 3/19/2003

Complete Draft Task Action Plan 11/1/2002 7/31/2003

Decision to Integrate GSI-80 into Technical Assessment of GSI-156.6.1 10/2/2003 10/2/2003

Approval of Task Action Plan 11/30/2003 2/3/2004

High Energy Piping Interactions with BWR Mark I Drywell Shells 3/31/2004 3/31/2004

Analysis and Documentation of Calculation Results 6/30/2004 7/31/2004

Identify Plants to be Visited 11/30/2005 11/30/2005

Select PWRs for Site Visits 9/30/2005 6/8/2006

Complete NRR PMs Survey of Affected Plants 3/31/2006 9/30/2006

Complete GIP Review of Piping Configurations at PWR Plants 9/30/2005 12/31/2006 10/17/2006

Perform Assessment of Plants Based on Specific Piping Configurations 4/30/2007 4/30/2007 3/30/2007

Draft Recommendations 8/31/2004 6/30/2007

Meet with ACRS 2/28/2006 9/30/2007

Close Out Issue with Memo to the EDO 6/30/2006 12/31/2007

Monday, June 25, 2007 8:36:41 Page 3 of 30



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

Type: GSI Office/Division/Branch: NRR/DCI/CSG

Title: MULTIPLE STEAM GENERATOR TUBE LEAKAGE

Priority: H Action Level REGULATORY OFFICE IMPLEMENTATION

Issue Number 0163

Resolution Status:   

Task Manager: E. Murphy TAC Number: MB7216, MA7147

Identification: 06/1992 Prioritization/Screen: 01/1997

Identification Status: Priority/Screen Status: Complete Technical Assessment Status:
Technical Assessment:

Regulation and Guidance Development:
Regulation and Guidance Development Status: TBD

Regulation and Guidance Issuance Status:
Regulation and Guidance Development Status: TBD

Implementation: Verification:
Implementation Status: TBD Verification Status: Closure Status:

Closure:

Complete

TBD    

Work Authorization: January 17, 1997, Memorandum from H. Thompson to D. Morrison

FIN NUMBER CONTRACTOR CONTRACT TITLE EXPENDED ($k)

WORK SCOPE:

Description

This issue addresses the safety concern associated with multiple steam generator tube leaks during a main steam line break that cannot be isolated. This 
sequence could lead to core damage that could result from the loss of all primary system coolant and safety injection fluid in the refueling water storage tank.  
The issue was opened in response to a DPV filed in late 1991. The DPV (and later DPO) was initially prompted by widespread outer diameter stress corrosion 
cracking (ODSCC) at the steam generator (SG) tube support plates at Trojan (which the author claimed could not be reliably detected) and also by the staff’s 
approval of alternate repair criteria which would allow many tubes known to contain such cracks to remain in service. 

Work Scope

The staff has considered the DPO concerns as part of its development of a new regulatory framework governing SG tube integrity.  The NRC originally 
planned to develop a rule involving a more flexible and more effective regulatory framework for SG tube surveillance and maintenance activities (compared to 
existing technical specification requirements) that allows a degradation-specific management approach.  The staff discontinued this effort in 1997 after a 
regulatory analysis indicated that rule making was unnecessary.  With Commission approval, the staff undertook an effort to develop a generic letter 
requesting that all PWR licensees submit proposed changes to their plant technical specifications that would ensure SG tube integrity is maintained.  (This 
generic letter initiative included a draft regulatory guide and sample technical specifications incorporating a programmatic, performance based strategy for 

None $0.00
$0.00Total Resources Expended (K):

Monday, June 25, 2007 8:36:41 Page 4 of 30



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

ensuring SG tube integrity.)  

On December 1, 1997, the industry informed the staff of an industry initiative, NEI 97-06, “Steam Generator Tube Integrity Guidelines,” which paralleled the 
above draft regulatory guide and which all PWR licensees had committed (among themselves) to implement.  NEI 97-06 provides a programmatic, 
performance based approach to ensuring SG tube integrity.  With commission approval, the staff put the above generic letter initiative on hold and worked with 
the industry to identify revised technical specifications which would be aligned with the NEI 97-06 initiative and which would ensure that all PWR licensee’s are 
implementing programs which ensure that SG tube integrity will be maintained.  This effort was completed in May 2005 with the staff’s approval of the TSTF-
449, Rev 4 which includes a new standard technical specification template governing SG tube integrity. 

Regarding the DPO, its nature evolved considerably in the years subsequent to 1991, adding additional concerns relating to alternate tube repair criteria, 
iodine spiking assumptions for radiological analysis, severe accidents, and many other concerns.  The staff prepared a DPO consideration document which it 
provided to the EDO on September 1, 1999.  At the EDO’s request, the ACRS served as an equivalent ad hoc panel to review the DPO issues.  The ACRS 
met with the DPO author and other members of the NRC staff and reviewed the documentation related to the DPO issues.  The ACRS issued NUREG-1740 
on February 1, 2001 documenting its conclusions and recommendations.  By memorandum dated May 11, 2001, NRR and RES developed a joint action plan 
to address the conclusions and recommendations in the ACRS report.  This action plan and resolution of GSI 163 was later incorporated into the NRC Steam 
Generator Action Plan, the status of which was presented to the Commission in SECY-03-0080 and discussed at a Commission meeting on May 19, 2003.  (A 
copy of the NRC SG Action Plan, milestones, schedule, and current status can be found on the NRC public web page.) 

The scope of the DPO issues and followup SG Action Plan tasks relevant to GSI 163 are those which could potentially impact needed SG tube inspection, 
maintenance and repair activities.  In contrast, any needed actions to address containment bypass scenarios due to tube failure during severe accidents 
would likely involve changes to accident management procedures and perhaps hardware modifications not involving the steam generators and, therefore, are 
outside the scope of GSI-163.  Similarly, iodine spiking and radiological assessment issues are outside the scope of GSI-163.  DPO issues outside the scope 
of GSI-163 will continue to be managed under the SG Action Plan umbrella.

STATUS:

In response to NRC Generic Letter 2006-01, “Steam Generator Tube Integrity and Associated Technical Specifications,” all PWR licensees have submitted 
license amendment applications to change their technical specifications in accordance with TSTF-449.  The staff has approved and issued amendments for 
48 PWRs.  The staff has targeted December 31, 2007 for issuing amendments for the remaining PWRs.

SG Action Plan tasks relevant to resolution of GSI-163 have been completed with the exception of task 3.1.k.  SG Action Plan task 3.1.k involves evaluation of 
the conditional probabilities of multiple tube failures for risk assessment pertaining to SG alternate repair criteria.  To support the needs of the GSI, the staff is 
actually performing this task from the broad standpoint of the integrity of the overall tube rather than being narrowly focused on tube locations with alternate 
repair criteria.  The staff has targeted January 31, 2008 for completing this task.

The staff is targeting April 30, 2009 for issuing memorandum to the EDO documenting the resolution of GSI-163 and the supporting technical bases.

Staff Resources Expended:  1800 hours

AFFECTED DOCUMENTS:

NUREGs 1430 - 1432 regarding Standard Technical Specifications
NRC Generic Leter 2006-01
plant specific technical specifications for PWRs

PROBLEM/RESOLUTION:
Monday, June 25, 2007 8:36:41 Page 5 of 30



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

Lessons learned from work completed so far have necessitated several modifications and additions to tasks.  These are being formalized in the RES 
Operating Plan and the SG Action Plan.

REASONS FOR SCHEDULE CHANGES:

1.  As approved by the Commission in an SRM dated December 21, 1998, development of new technical specifications for ensuring SG tube integrity involved 
a cooperative effort between the NRC staff and the industry.  That it took seven years to reach agreement with the industry is attributable to the complexity of 
the issues involved and that consensus building within the industry itself proved to be a time consuming process. 

2.  ACRS findings in NUREG-1740 necessitated followup tasks relating to GSI-163, the last of which is not scheduled for completion until January 2008.

Milestone Original Date Current Dat Actual Date

Regulatory Analysis 5/1/1997 5/1/1997

Proposed GL Package 6/1/1997 10/1/1997

ACRS Endorsement 6/1/1997 10/1/1997

GL Package Placed in Concurrence 10/1/1997 10/1/1997

NEI 97-06 Submitted 12/1/1997 12/1/1997

GL Package Sent to CRGR by NRR 7/1/1997 4/1/1998

CRGR Meeting on GL Package 6/1/1998 6/1/1998

CRGR Meeting on Proposed GL 7/1/1998 7/1/1998

NRR Memo to EDO Putting GL on Hold 9/1/1998 9/1/1998

Commission Paper Recommending Hold on Issuance of GL 11/1/1998 10/1/1998

SRM on SECY-98-248 12/1/1998 12/1/1998

DPO Consideration Document to the EDO 9/1/1999 9/1/1999

EDO Establishes an Independent Panel to Review the DPO 2/1/2000 5/1/2000

ACRS to Perform DPO Review Panel Function 10/1/2000 10/1/2000

ACRS to Provide Conclusions and Recommendations 12/1/2000 2/1/2001

NRR & RES Issue Joint Action Plan 5/31/2001 5/31/2001

Approve TSTF-449 5/31/2005 5/31/2005

Monday, June 25, 2007 8:36:41 Page 6 of 30



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

Milestone Original Date Current Dat Actual Date

Issue Generic Letter 2006-01 1/20/2006 1/20/2006

Issue Revised Technical Specifications - All PWRs 12/31/2007

Completion of GSI-Related Joint Action Plan Issues 3/31/2005 1/31/2008

Brief ACRS on Proposed GSI Resolution 11/30/2008

Close Out Issue with Memo to the EDO 2/28/2001 4/30/2009

Monday, June 25, 2007 8:36:41 Page 7 of 30



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

Type: GSI Office/Division/Branch: NRR/DSS/SBP

Title: POTENTIAL RISK AND CONSEQUENCES OF HEAVY LOAD DROPS IN NUCLEAR POWER

Priority: Action Level ACTIVE

Issue Number 0186

Resolution Status: Cn

Task Manager: S. Jones TAC Number:

Identification: 04/1999 Prioritization/Screen: 07/2003

Identification Status: Priority/Screen Status: Complete Technical Assessment Status:
Technical Assessment: 11/2003

Regulation and Guidance Development: 04/2007
Regulation and Guidance Development Status:

Regulation and Guidance Issuance Status: 04/2007

Regulation and Guidance Development Status:

Implementation: Verification:
Implementation Status: N Verification Status: Closure Status:

C

Closure: 10/2007

Complete

N

Work Authorization: Memo from A. Thadani to S. Collins, "Initial Screening of Candidate Generic Issue #186, 'Potential Risk and Consequences of Heavy 
Load Drops in Nuclear Power Plants," dated June 28, 2000.

FIN NUMBER CONTRACTOR CONTRACT TITLE EXPENDED ($k)

WORK SCOPE:

Description

In 1985, the staff declared, through GL 85-11, "Completion of Phase II of Control of Heavy Loads at Nuclear Power Plants, NUREG-0612," that licensees need 
not analyze the potential consequences of a heavy load drop.  In 1986, the staff reported that USI A-36 was resolved based on the implementation of NUREG-
0612, "Control of Heavy Loads at Nuclear Power Plants - Resolution of Generic Technical Activity A-36."  Subsequent review of licensees' programs for the 
handling of heavy loads revealed that there is a substantially greater potential for severe consequences to result from the drop of a heavy load, than 
previously envisioned.

Work Scope

The technical assessment of GI-186 resulted in the following four recommendations that were documented in NUREG-1774:  (1)  Evaluate the capability of 
various rigging components and materials to withstand rigging errors (e.g., absence of corner softening material, acute angle lifts, shock from load shifts, and 
postulated human errors).  As appropriate, issue necessary guidelines for rigging applications.  (2)  Endorse ASME NOG-1, "Rules for Construction of 
Overhead and Gantry Cranes (Top Running Bridge, Multiple Girder)" for Type I cranes as an acceptable method of qualifying new or upgraded cranes as 
single-failure-proof.  As appropriate, issue guidance endorsing the standard.  (3)  Reemphasize the need to follow NUREG-0612 Phase I guidelines involving 

None
Total Resources Expended (K):
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GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

good practices for crane operations and load movements.  Continue to assess implementation of heavy load controls in safety-significant applications through 
the Reactor Oversight Process. (4)  Evaluate the need to establish standardized load drop calculation methodologies for heavy load drops.

STATUS:

The report on the potential risk and consequences of heavy load drops in nuclear power plants was completed in June 2003, after NRR comments were 
addressed by RES. The publication of the report, NUREG-1774, "A Survey of Crane Operating Experience at U.S. Nuclear Power Plants from 1968 Through 
2002," in July 2003 completed the initial screening stage of the issue. The proposed recommendations resulting from the technical assessment of the issue 
were discussed with the ACRS Full Committee on September 11, 2003. Three of the RES recommendations on regulation and guidance development were 
sent to NRR on November 12, 2003. By letter dated February 4, 2004, NRR informed RES that these three recommendations would be implemented through 
issuance of a Regulatory Issue Summary that clarifies and reemphasizes existing regulatory guidance for control of heavy loads. The remaining 
recommendation was resolved by DET/RES on May 4, 2004, with the conclusion that existing industry standards were adequate for application to load drop 
analyses.

The staff has been participating with the American Society of Mechanical Engineers (ASME) Cranes for Nuclear Facilities Committee in comparing the 
provisions of the industry crane standard, ASME NOG-1, "Rules for Construction of Overhead and Gantry Cranes," with the NRC guidelines contained in 
NUREG-0554, “Single Failure-Proof Cranes for Nuclear Power Plants,” in support of future endorsement of the industry standard. In September 2004, NRR
reported that the Committee action in support of NRC endorsement was delayed. In April 2005, the staff identified an emergent concern with the adequacy of 
evaluations of heavy load drops. NRR issued Regulatory Issue Summary (RIS) 2005-25 on October 31, 2005, to clarify and reemphasize existing regulatory 
guidance for the control of heavy loads.

Though its work with the Committee, the NRR staff has concluded that the industry standard, ASME NOG-1, provides improved guidance for construction of 
new single-failureproof cranes. Therefore, the staff elected to endorse the ASME NOG-1, 2004, through the Standard Review Plan Update Program in March 
2007. The NRC staff understands that the committee will provide the comparison as an appendix to a future revision of ASME NOG-1. The staff also modified 
the guidelines for slings used with single-failure-proof handling systems in the Standard Review Plan (NUREG-0800), Section 9.1.5, “Overhead Heavy Load 
Handling Systems,” based on a review of operating experience issues. The staff issued Supplement 1 to RIS 2005-25 to notify industry of the changes to SRP 
Section 9.1.5 and further clarify existing regulatory expectations associated with 10 CFR 50.59 and 50.71(e), as these requirements relate to the safe handling 
of heavy loads and load drop analyses.

Staff Resources Expended: 3,000 hours

AFFECTED DOCUMENTS:

NUREG-1774
Standard Review Plan (NUREG-0800), Section 9.1.5

PROBLEM/RESOLUTION:

Recent operating experience suggests continuing issues related to load drop analyses. The staff communicated regulatory expectations associated with 10 
CFR 50.59 and 50.71(e), as these requirements relate to the safe handling of heavy loads and load drop analyses through issuance of Regulator Issue 
Summary 2005-25, Supplement 1, on May 29, 2007.

REASONS FOR SCHEDULE CHANGES:

The issuance of Supplement 1 to RIS 2005-025 was delayed to notify industry of changes to regulatory positions included in a revision to SRP Section 9.1.5 
Monday, June 25, 2007 8:36:41 Page 9 of 30



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

and to communicate regulatory expectations associated with 10 CFR 50.59 and 50.71(e), as these requirements relate to the safe handling of heavy loads 
and load drop analyses.  The ACRS brief is rescheduled for October 2007 to accommodate the ACRS meeting schedule and allow time for enhancements to 
heavy load handling inspection procedures.

Milestone Original Date Current Dat Actual Date

Publish NUREG-1774 6/30/2003 6/30/2003

Meet with ACRS Full Committee 9/1/2003 9/11/2003

ACRS Memo to the EDO on Staff Recommendations 9/24/2003 9/24/2003

Complete Technical Assessment and Transfer Issue to NRR for Regulation and 
Guidance Development

10/31/2003 11/12/2003

DSARE/RES Memo to DET/RES Requesting Industry Code Committee 
Evaluation

11/21/2003 11/21/2003

DET/RES Memo to DSARE/RES Concluding Existing Industry Code Adequate 
for Load Drop Analysis

5/4/2004 5/4/2004

Issue RIS 2005-25 to Clarify and Reemphasize Existing Regulatory Guidance 
for Control of Heavy Loads

12/31/2004 10/31/2005

Issue RIS 2005-25, Supplement 1 to Address Endorsement of Industry Standard 2/28/2006 4/30/2007 5/29/2007

Enhance Inspection Procedures for Heavy Loads 9/30/2007 9/30/2007

Issue Closeout Memo to the EDO 8/31/2005 10/31/2007

Brief ACRS on Implementation of Recommendations 11/30/2004 10/31/2007
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Type: GSI Office/Division/Branch: NRR/DSS/SBP

Title: SUSCEPTIBILITY OF ICE CONDENSER AND MARK III CONTAINMENTS TO EARLY FAILURE FROM HYDROGEN COMBUSTION DURING A SE

Priority: Action Level REGULATORY OFFICE IMPLEMENTATION

Issue Number 0189

Resolution Status: Cn

Task Manager: S. JONES TAC Number: MB7245

Identification: 05/2001 Prioritization/Screen: 02/2002

Identification Status: Priority/Screen Status: Complete Technical Assessment Status:
Technical Assessment: 12/2002

Regulation and Guidance Development: 04/2007
Regulation and Guidance Development Status: TBD

Regulation and Guidance Issuance Status: 04/2007

Regulation and Guidance Development Status:

Implementation: 06/2008 Verification: 06/2009

Implementation Status: TBD Verification Status: Closure Status:

C

Closure: 06/2010

Complete

TBD

Work Authorization: Memo from J. Zwolinski  to F. Eltawila, "Resolution Process for  Generic Safety Issue 189: "Post-Accident Combustible Gas Control in 
Pressure Suppression Containments" 

FIN NUMBER CONTRACTOR CONTRACT TITLE EXPENDED ($k)

WORK SCOPE:

Description

NUREG/CR-6427, Assessment of the Direct Containment Heat (DCH) Issue for Plants with Ice Condenser Containments," showed that the early containment 
failure probability of ice condensers is dominated by non-DCH hydrogen combustion events.  The staff subsequently extended the issue to include BWR 
MARK III containments because their relatively low free volume and strength are comparable to PWR ice condensers.

Work Scope

The staff conducted studies to determine whether providing an independent power supply for the igniter systems provides a substantial increase in the overall 
protection of the public health and safety with implementation costs that are justified in view of the increased protection.  The staff continued work on this issue 
following an initial screening in accordance with MD 6.4.

The staff briefed the ACRS on June 6, 2002, and again on November 13, 2002.  The ACRS recommended that the form of regulatory action should be through 
the plant-specific severe accident management guidelines. RES provided its technical assessment for resolving GI-189 to NRR in a memorandum dated 
December 17, 2002.  RES concluded that further action to provide back-up to one train of igniters is warranted for both ice condenser and MARK III plants. 

$685.00
$685.00Total Resources Expended (K):
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On January 30, 2003, NRR prepared a reply memorandum that outlined the next steps in the resolution of this GI.  NRR prepared a Task Action Plan to 
complete MD 6.4, Stage 4, Regulation and Guidance Development, based on a preliminary decision to issue an Order.  The staff reviewed the proposed 
regulatory actions and associated draft documents with senior management and OGC, and senior management decided to pursue Rulemaking rather than an 
Order.  The staff held a public meeting on June 18, 2003, to receive feedback from licensees and other stakeholders regarding the need to provide a backup 
power supply to the hydrogen igniters and NRR's consideration of rulemaking for the resolution of GI-189.  NRR staff briefed the ACRS on November 6, 2003, 
and recommended providing a backup power supply to the hydrogen igniters.  On November 17, 2003, the ACRS Chairman wrote the NRC Chairman 
recommending the NRC proceed with rulemaking to require a backup power supply to the hydrogen igniters for PWR ice-condenser and BWR MARK III 
plants. The ACRS recommended that rulemaking include a small pre-staged generator with installed cables, conduit, panels, and breakers, or an equivalent 
diverse power supply. The ACRS also recommended that the rulemaking be accompanied by guidance that specifies the design requirements.

NRR developed design criteria for the backup power supply, and administered a contract to merge and enhance the existing technical assessment into a 
regulatory analysis.  NRR held a public meeting with the public and industry on September 21, 2004, to get external stakeholders' input on the draft design 
criteria. The BWR owners indicated a willingness to make modifications to supply power from the existing HPCS diesel generator, and agreed to provide 
additional information regarding implementation cost for the prestaged generator and relative risk contribution of SBO events at each of the four Mark III 
plants. Duke power, representing two PWR ice condenser sites, Catawba 1 & 2, McGuire 1 & 2, indicated a willingness to make modifications to an existing 
safe shutdown diesel generator that could manually connect to provide backup power source as needed. American Electric Power representatives indicated a 
willingness to provide backup power source for D. C. Cook 1 & 2 from the large diesel generators intended to support an increased allowed outage time for the 
emergency diesel generators. TVA, representing two PWR ice condenser sites, Sequoyah 1 & 2, Watts Bar 1, also indicated a willingness to provide a backup 
power source from a supplemental diesel generator.  In November 2004, the staff reached a consensus to evaluate the proposed voluntary initiatives and 
pursue that path as a preferential solution.

In February and early March 2005, the NRR staff met with representatives of RES, NSIR, and OEDO to develop an understanding of newly identified 
safety/security interface issues and actions initiated in the security arena that could impact the solution of the issue.  On March 30, 2005, the staff met with 
senior representatives of the six affected utilities to present security-related insights.

On June 14, 2005, the EDO issued a memorandum to the Commissioners to inform the Commission of the regulatory analysis results and recent staff 
activities on GSI-189. The regulatory analysis indicated that the backup power modification may provide a substantial safety benefit at a justifiable cost for the 
PWRs with an ice-condenser containment, and the proposed voluntary actions provide the majority of the benefit. The costs exceed the benefits for all BWR 
regulatory options, and none of the options for the BWRs provides a substantial increase in the overall protection of public health and safety. However, 
external events and security insights were not fully evaluated in the regulatory analysis, and defense-in-depth considerations in improving the balance among 
accident prevention and mitigation provide an additional un-quantified benefit for both containment types.

STATUS:

Based on an understanding that many of the voluntary physical modifications had been completed, the staff elected to delay seeking specific commitments 
while security-related reviews of the facilities were ongoing.  On March 1, 2006, the EDO issued a memo informing the Commission of the staffs intent to delay 
the request for commitments until after the security-related reviews were completed in September 2006.  Because this issue was not incorporated in the scope 
of security-related modifications, the staff has held closed meetings in December 2006 and January 2007 to further explore the proper consideration of 
security insights in the design of the modifications.  The staff received industry proposals for modifications that incorporate security insights in late February 
and early March 2007.  The staff reviewed the industry proposals and concluded that the proposed modifications would resolve GSI-189 and provide benefit 
for some security scenarios.  On April 23, 2007, the EDO issued a memo informing the Commission of the staffs intent to accept the commitments and 
perform verification inspections at the affected sites. On June 15, 2007, the NRC staff issued letters to affected licensees accepting the commitments.  The 
NRC staff also notified licensees of the intent to perform verification inspections at the affected sites and clarified the scope of the inspection relative to the 
commitments.  Based on industry proposals, the staff expects full implementation of the modifications to be completed by June 2008 at nearly all affected 
units, with two units delayed as late as early 2010 for more complex modifications.
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Staff Resources Expended: 8,000 hours

AFFECTED DOCUMENTS:

10 CFR 50.44
10 CFR 50.34

PROBLEM/RESOLUTION:

The costs exceed the benefits for all BWR regulatory options, and none of the options for the BWRs provides a substantial increase in the overall protection of 
public health and safety.  However, external events and security insights were not fully evaluated in the regulatory analysis, and defense-in-depth 
considerations in improving the balance among accident prevention and mitigation provide an additional un-quantified benefit for both containment types.  
With consideration of security insights, all affected licensees have proposed modifications that adequately address the identified safety issue.

REASONS FOR SCHEDULE CHANGES:

The staff received initial industry proposals for modifications that incorporate security insights in late February and early March 2007..  The staff reviewed the 
industry proposals and concluded that the proposed modifications would resolve GSI-189 and provide benefit for some security scenarios.  On April 23, 2007, 
the EDO issued a memo informing the Commission of the staffs intent to accept the commitments and perform verification inspections at the affected sites. On 
June 15, 2007, the NRC staff issued letters to affected licensees accepting the commitments.  The NRC staff also notified licensees of the intent to perform 
verification inspections at the affected sites and clarified the scope of the inspection relative to the commitments. Based on industry proposals, the staff 
expects full implementation of the modifications to be completed by June 2008 at nearly all affected units, with two units delayed as late as early 2010 for 
more complex modifications.

Milestone Original Date Current Dat Actual Date

Draft Technical Assessment 5/1/2002 5/1/2002

Meet with ACRS 6/1/2002 6/6/2002

Second Meeting on Technical Assessment with ACRS Sub-Committee 10/1/2002 11/5/2002

Final Technical Assessment 11/1/2002 11/10/2002

Meet with ACRS Full Committee 11/1/2002 11/13/2002

Transfer GSI to NRR 12/1/2002 12/17/2002

Public Meeting with Stakeholders 2/28/2003 2/28/2003

Determine Best Course of Action 2/28/2003 2/28/2003

Review RES Technical Assessment 2/28/2003 2/28/2003

Prepare Guidance and Provide Results to NRR Management 3/26/2003 3/26/2003
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Milestone Original Date Current Dat Actual Date

Distribute Draft Order and SECY Paper 3/26/2003 3/26/2003

Finalize CRGR Package 3/26/2003 3/26/2003

Provide Draft Order to OGC and Draft SECY to EDO 3/28/2003 3/28/2003

Meet with Rulemaking Committee 5/5/2003 5/5/2003

Conduct Public Meeting 6/18/2003 6/18/2003

Meet with OPA to Develop Communication Plan 6/24/2003 6/24/2003

Complete Communication Plan 7/10/2003 7/10/2003

NRR Meeting with ACRS 11/6/2003 11/6/2003

Public Meeting to Address Design Criteria 11/6/2003 11/6/2003

Public Meeting with Stakeholders 2/3/2004 2/3/2004

Brief Commissioner Merrifield 3/4/2004 3/4/2004

Public Meeting with Stakeholders 3/31/2004 3/31/2004

Issue Draft Design Criteria for Comment 8/13/2004 8/13/2004

Public Meeting with Stakeholders 9/21/2004 9/21/2004

Internal Meeting to Discuss Pursuit of Rulemaking 11/2/2004 11/2/2004

Perform Sensitivity Analysis to Determine Whether 2-Hour Startup Time for 
BWRs is Acceptable

11/30/2004 11/30/2004

Decision on Voluntary Licensee Initiatives as Alternative to Rulemaking 11/30/2004 11/30/2004

Finalize Design Criteria 11/30/2004 11/30/2004

Evaluate Safety/Security Interface 3/31/2005 3/30/2005

Issue Status Paper to Commission 5/31/2005 6/14/2005

Brief Commissioner Jaczko on Regulatory Analysis Results and Safety 
Significance

7/18/2005 7/18/2005

Meet with Owners to Discuss Safety-Security Interface Issues 8/3/2005 8/3/2005

Update Commission Regarding Licensee Plans for Voluntary Measures 3/1/2006 3/1/2006

Seek Commitment for Implementation of Voluntary Initiatives 8/31/2005 3/9/2007
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Milestone Original Date Current Dat Actual Date

Request Information from Owners on Voluntary Actions Implemented 12/31/2005 3/9/2007

Complete Regulation and Guidance Development 6/30/2006 4/30/2007 4/23/2007

Clarify Commitments to Resolve Any Remaining Issues 12/31/2007 12/31/2007 6/15/2007

Complete Implementation 6/30/2008 1/31/2010

Complete Verification 6/30/2009 6/30/2010

Close Out Issue with Memo to the EDO 6/30/2010 6/30/2010
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Type: GSI Office/Division/Branch: NRR/DSS/SSI

Title: ASSESSMENT OF DEBRIS ACCUMULATION ON PWR SUMP PERFORMANCE

Priority: H Action Level REGULATORY OFFICE IMPLEMENTATION

Issue Number 0191

Resolution Status:
Task Manager: M. Scott TAC Number: MA6454, MB4864

Identification: 09/1996 Prioritization/Screen: 09/1996

Identification Status: Priority/Screen Status: Complete Technical Assessment Status:
Technical Assessment: 09/2001

Regulation and Guidance Development: 09/2004
Regulation and Guidance Development Status: C

Regulation and Guidance Issuance Status: 09/2004

Regulation and Guidance Development Status: C

Implementation: 12/2007 Verification: 10/2008

Implementation Status: Verification Status: Closure Status:

C

Closure: 10/2008

Complete

TBD

Work Authorization: Memo to D. Morrison from W. Russell, "Third Supplemental User Need Request...Accident Generated Debris," 12/07/95

FIN NUMBER CONTRACTOR CONTRACT TITLE EXPENDED ($k)

WORK SCOPE:

Description

This issue concerns the possibility that debris accumulating on the ECCS sump screen in PWRs may result in a loss of the net positive suction head (NPSH) 
margin.  Loss of NPSH margin could impede or prevent the flow of water from the sump, which is necessary to meet the criteria of 10 CFR 50.46.

Work Scope

The goals of the NRC's reassessment are to: (1) determine if the transport and accumulation of debris in containment following a LOCA will impede the 
operation of the ECCS in operating PWRs; (2) if it is shown that debris accumulation will impede ECCS operation, develop the technical basis for revising 
NRC's regulations, or guidance to ensure that debris accumulation in containment will not prevent ECCS operation; (3) if it is shown that debris accumulation 
will impede ECCS operation, provide NRC technical reviewers with sufficient information on phenomena involved in debris accumulation and how it affects 

W6650 SEA Technical Assistance in Resolving Generic Safety Issues $20.00
Y6041 LANL Assessment of Debris Accumulation on Pressurized Water Reactors Sump 

Performance
$4,517.30

J3213 ISL Technical Support of GSI-191 Review Activities $835.90
J2978 LANL Technical Assistance for the Resolution of the PWR Sump Clogging Issue $835.90
J3130 LANL Technical Assistance in Support of the Plant Systems Branch $835.90

$7,045.00Total Resources Expended (K):
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ECCS operation to facilitate the review of any changes to plants that may be warranted; and (4) issue Generic Communication and work with the industry plan 
to evaluate and resolve GSI-191 for all PWRs.

Preliminary parametric calculations were completed in July 2001 indicating the potential for debris accumulation for 69 cases.  These 69 cases were 
representative of, but not identical to, the operating PWR population.  The staff’s Technical Assessment concluded that GSI-191 was a credible concern for 
the population of domestic PWRs, and that detailed plant-specific evaluations were needed to determine the susceptibility of each U.S.-licensed PWR to 
ECCS sump blockage.  Following the ACRS agreement with the staff’s Technical Assessment of the issue in 09/2001, the issue was forwarded to NRR in a 
memorandum dated September 28, 2001.  Consistent with Management Directive 6.4, NRR has the lead for Stages 4 through 6 of the Generic Issues Process 
for GSI-191.  NRR has evaluated the technical assessment, and prepared a Task Action Plan for developing appropriate regulatory guidance and resolution of 
GSI-191.

STATUS:

Following meetings with stakeholders on March 5 and April 29, 2003, the NRC issued Bulletin 2003-01 to PWR licensees on June 9, 2003 to: (1) confirm their 
compliance with 10 CFR 50.46 (b)(5) and other existing applicable regulatory requirements, or (2) describe any compensatory measures that have been 
implemented to reduce the potential risk due to post-accident debris blockage, as evaluations to determine compliance proceed.  All PWR licensees provided 
a response to the Bulletin, indicating interim compensatory measures and candidate operator actions that would be implemented.  The Safety Issues 
Resolution Branch (SSIB) reviewed and evaluated the information provided and determined that the licensee’s actions were responsive, and met the 
requirements of Bulletin 2003-01.  The Division of Reactor Licensing (DORL) issued close-out letters to the PWR licensees as these reviews were completed.  
Generic close-out of Bulletin 2003-01 was completed in December 2005.

Generic Letter (GL) 2004-02 was issued in September 2004 requesting licensees to perform plant-specific mechanistic evaluations of sump performance 
following LOCA and HELB events, and to implement corrective actions as required to ensure compliance with regulatory requirements.  The Nuclear Energy 
Institute (NEI) provided a guidance report (GR) to the staff in May 2004 containing the industry's proposed evaluation methodology for performing the plant 
specific evaluations.  The staff reviewed the GR and issued a draft Safety Evaluation (SE), which supplemented the GR.  The staff presented the SE to CRGR, 
and to the ACRS Subcommittee and Full Committee in September and October 2004, respectively.  The final SE was issued in December 2004, resulting in 
an NRC-approved evaluation methodology.  In January and April 2005, the staff held public meetings with NEI and owners to discuss the GL and SE, and to 
address questions as the evaluations were performed using the SE and GR.

Generic Letter 2004-02 required licensees to respond within 90 days to document the actions planned by the licensee to perform the sump evaluation, and the 
proposed schedule for completion.  All PWR licensees responded to the GL on schedule in September 2005.  All PWR licensees committed to modify their 
containment sump strainer, except for three plants who had modified their containment sump strainers within the last five years.  The staff evaluated all 90-day 
responses to Generic Letter 2004-02 and in January 2006 issued comments to licensees to be addressed in their final response submittals. 

To address concerns regarding the potential for chemical precipitates and corrosion products to significantly block a fiber bed and increase the head loss 
across an ECCS sump screen, a joint NRC/Industry Integrated Chemical Effects Testing program was started in 2004 and completed in August 2005.  
Chemical precipitation products were identified during the test program, and follow-up testing and analyses will be needed to address the effect on head loss.  
IN 2005-26, "Results of Chemical Effects Head Loss Tests in a Simulated PWR Sump Pool Environment," was issued on September 16, 2005.

The NRC conducted additional research in certain areas to support evaluation efforts and provide confirmatory information.  These areas include research on 
chemical effects to determine if the pressurized-water reactor sump pool environment generates byproducts which contribute to sump clogging, research on 
pump head losses caused by accumulation of containment materials and chemical byproducts, and research to predict the chemical species that may form in 
these environments.  The staff completed reports on the chemical effects on ice condenser containments on 01/13/2006 (ML053550433), and on PWR 
containments on 01/20/2006 (ML060190713).  Supplement 1 to IN 2005-26 was issued on January 26, 2006 to specifically provide additional information 
regarding test results related to chemical effects in environments containing dissolved phosphate (e.g., from trisodium phosphate) and dissolved calcium.

Monday, June 25, 2007 8:36:42 Page 17 of 30



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Action Levels:  Selected Issue(s)

NRR anticipates that recipients will review the information for applicability to their facilities and consider taking actions, as appropriate, to avoid similar issues.  
Research was also conducted on the transportability of coating chips in containment pool environments, and on the effect of ingested debris on downstream 
valve performance.  Draft test reports have been issued for these items; final issuance is expected in FY07.  

Between July and September 2006, the staff completed research on: (1) the thermodynamic simulation of containment sump pool chemical constituents, to 
predict the chemical reactions/byproducts in the pools; (2) the pressure loss across containment sump screens due to fiber insulation, chemical precipitates, 
and coating debris; and (3) a literature survey to summarize the knowledge base to date on the potential contribution of material leached from containment 
coatings to the chemical products formed in the containment sump pool, after a loss-of-coolant accident.  Additional research activities included development 
of a revised head-loss correlation and completion of a peer review of the NRC’s chemical effects research program.  All planned NRC-sponsored research 
activities for GSI-191 are now complete and documented, though information obtained as the staff reviews industry activities to support issue closure may 
indicate the need for additional NRC-sponsored research.

As part of the plan to confirm adequate implementation and resolution of GSI-191, the NRC is conducting detailed plant audits examining the analyses and 
design changes used to address the technical issues.  Visits to strainer vendor test facilities will also be included as part of this audit process.  Two pilot audits 
were performed in 2005 (Crystal River Unit 3 and Fort Calhoun) to provide opportunities to exercise and improve the NRC evaluation process.  Currently, 10
plant audits are planned.  Audit reports will be posted on the NRC’s ADAMS document control system as they become available.  Audit activity in the 3rd 
Quarter of FY-2007 included completion of the San Onofre and Prairie Island audits, continuation of the Millstone and Oconee audits, and a visit to Waterford 
to initiate an audit.  To support the audits, the NRC staff also made some visits to sump strainer vendor facilities to observe ongoing head loss and chemical 
effects testing, and the staff is reviewing vendor head loss testing protocols.  The NRC staff is also systematically evaluating remaining technical questions 
related to GSI-191 to support a decision on whether additional confirmatory research is needed and if so, on what time frame.

In addition to the plant audits identified above, the staff will use inputs from review of licensee responses to GL 2004-02 and items identified from Regional 
inspections using Temporary Instruction TI-2515/166 to support closure of GSI-191. Review of final licensee GL responses will begin after they are submitted, 
which is expected to occur by the December 31, 2007 due date specified in the GL. Inspections by regional staff will verify proper implementation of planned 
modifications.  

Some plant-specific issues (e.g., outage schedule availability, steam generator replacement scheduled) have led to some licensees identifying a need to 
request an extension beyond the NRC-identified date of December 31, 2007 for completion of certain corrective actions for GL 2004-02.  Because they are 
plant-specific, these extension requests must be evaluated on a case-by-case basis.  As of June 2007, 15 extension requests have been approved based on, 
for example, strong sets of interim compensatory measures, significant interim or final sump screen areas, fibrous insulation removal or lack of fibrous 
insulation issues, installation of debris interceptors, and short periods of extension. 

To provide open communication on NRC activities associated with GSI-191 resolution, public meetings with NEI and industry representatives continue to be 
held regularly, as schedules allow.  Briefings of ACRS have been scheduled periodically to provide opportunities for communication on technical issues and 
additional public involvement.  The going forward project schedule for resolution of GSI-191 includes public meetings with industry on a regular basis 
(approximately 2 per quarter) and briefings for the ACRS (approximately 2 per year).   Experience has shown that flexibility in meeting/briefing scheduling is 
beneficial to allow milestones to be complete prior to meeting/briefing occurrence.

AFFECTED DOCUMENTS:

(1) Regulatory Guide 1.82, Rev. 3
(2) NUREG-0800
(3) Generic Letter 85-22 
(4) Bulletin 2003-01
(5) Generic Letter 2004-02
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PROBLEM/RESOLUTION:

Complexities associated with chemical effects are making it difficult for licensees to design modified sump screens, and for the NRC to evaluate the adequacy 
of the modified screens.  Data are being generated both by the industry and RES to address this issue.

REASONS FOR SCHEDULE CHANGES:

Although licensees GL submittals are still due by December 31, 2007, activities will occur in 2008 that are needed to support issue closure.  The final staff 
audit will be complete in spring 2008. The staff’s review of GL responses is expected to be complete in July 2008. Completion reports for TI-2515/166 will also 
be due in summer 2008.  Integrating these activities to support final issue closure, including ACRS and management reviews, results in planned closure
of the GSI in October 2008.

Complexities associated with the impact of chemical effects on sump strainer performance continue to be challenging.  With chemical effects testing ongoing, 
there is the possibility that additional time may be needed to fully address this aspect of the GSI.  The likelihood of such an outcome should be clearer in 
about three months.

RES changed the status of GI-191 to Regulatory Office Implementation (see ML071630094).  This change is part of improvements to the Generic Issues 
Program (GIP) described in SECY-07-0022, “Status Report on Proposed Improvements to the Generic Issues Program,” (ML063460239).  This improvement 
obviates the need for milestones specifically associated with the Generic Issue Program after the implementation phase begins.  Issue closure will occur in 
accordance with applicable NRR Office programs as indicated in the remaining milestones.

Milestone Original Date Current Dat Actual Date

NRR User Need Request Sent to RES 12/1/1995 12/1/1995

User Need Request Assigned to GSIB/RES 1/1/1996 1/1/1996

Reassessment Declared a New GSI 9/1/1996 9/1/1996

Issue SOW for Evaluation of GSI A-43 11/1/1996 11/1/1996

Complete Evaluation of GSI A-43 4/1/1997 3/1/1997

Issue SOW for Reassessment of Debris Blockages in PWR Containments 
Impact on ECCS Performance 

9/1/1998 9/1/1998

Complete Collection and Review of PWR Containment and Sump Design and 
Operation Data

12/1/1999 12/1/1999

Complete All Debris Transport Tests 9/1/2000 8/1/2000

Complete Parametric Evaluation 7/1/2001 7/31/2001

Proposed Recommendations to the ACRS 8/31/2001 8/31/2001

ACRS Review Completed 9/30/2001 9/14/2001
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Milestone Original Date Current Dat Actual Date

Issue Transferred from RES to NRR 9/28/2001 9/28/2001

Complete Reassessment of Debris Blockages in PWR Containments Impact on 
ECCS Performance 

9/30/2001 9/28/2001

Prepare Memo Discussing Proposed Recommendations (End of Technical 
Assessment Stage of Generic Issue Process)

4/1/2002 9/28/2001

Complete Estimate of Average CDF Reduction, Benefits, and Costs 4/1/2002 9/28/2001

Issue Bulletin 2003-01 5/1/2003 6/1/2003

Complete Development of Models and Methods for Analyzing Impact of Debris 
Blockages in PWR Containments on ECCS Performance 

4/1/2001 6/9/2003

Discuss Reg. Guide 1.82, Rev. 3 with ACRS SubCommittee on Thermal-
Hydraulic Phenomena

8/20/2003 8/20/2003

Present Final Version of Reg. Guide 1.82, Rev. 3 to ACRS Full Committee 9/11/2003 9/11/2003

ACRS Letter on Final Version of Reg. Guide 1.82, Rev. 3 9/30/2003 9/30/2003

Draft Industry Guidance for Plant-Specific Analyses 10/30/2003 10/31/2003

Issue Reg. Guide 1.82, Rev.3 9/30/2003 11/30/2003

NRC Meeting with Stakeholders 3/23/2004 3/23/2004

NRC Meeting with Stakeholders 5/25/2004 5/25/2004

Receive Industry Guidance for Plant-Specific Analyses 9/30/2003 5/28/2004

NRC Meeting with Stakeholders 6/17/2004 6/17/2004

Brief ACRS SubCommittee on Proposed Generic Letter 6/22/2004 6/22/2004

NRC Meeting with Stakeholders 6/29/2004 6/29/2004

Develop Generic Letter for Resolution of GSI 7/7/2004 7/7/2004

Brief Full ACRS Committee on Proposed Generic Letter 7/7/2004 7/7/2004

Meet with CRGR on Proposed Generic Letter 8/10/2004 8/10/2004

Issue Generic Letter 2004-02 9/13/2004 9/13/2004

Meet with ACRS on Safety Evaluation of NEI 04-07 10/7/2004 10/7/2004

ACRS Response on Safety Evaluation of NEI 04-07 10/18/2004 10/18/2004
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Milestone Original Date Current Dat Actual Date

Brief Commissioners Jaczko and Lyons on Status 7/18/2005 7/18/2005

EDO Briefing of ACRS on Status 9/9/2005 9/9/2005

Receive All GL Responses Addressing Plant-Specific Analyses 5/31/2005 9/15/2005

Issue Information Notice 2005-26 9/16/2005 9/16/2005

Issue Supplement 1 to IN 2005-26 1/20/2006 1/20/2006

Complete Review of Licensee Responses to GL 2004-02 1/20/2006 1/20/2006

Complete Research Programs Evaluating Coating Transportability and 
Surrogate Throttle Valve Debris Ingestion

2/28/2006 2/28/2006

Brief ACRS on Staff Evaluation of Licensee Responses to GL 2004-02 and 
Results of Chemical Effects Tests

3/9/2006 3/9/2006

Complete Testing and Analysis Associated with Initial Phase of Chemical 
Effects Research

5/30/2006 5/30/2006

Complete Containment Material Head Loss Testing 6/15/2006 6/15/2006

Complete Thermodynamic Simulation of Containment Sump Pool Chemical 
Constituents

9/30/2006 9/30/2006

Licensees Complete GL-2004-02 Activities, Including All Modifications 1/31/2007 12/31/2007

Complete Last Audit Report 5/23/2008

Regions Complete TI Inspections 6/30/2008

Complete Review of Licensee GL 2004-02 Responses for Adequacy 12/31/2007 7/24/2008

Receive Last TI Verifications From Regions 8/11/2008

Complete Review of TI Verifications 8/25/2008

Prepare Closure Memo for GL-04-02 Responses and TI Verifications 9/23/2008

Complete NRR Review and Approval of GL Closure Memo 10/28/2008
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Type: GSI Office/Division/Branch: RES/DRASP/NRCA

Title: BWR ECCS SUCTION CONCERNS

Priority: Action Level ACTIVE

Issue Number 0193

Resolution Status: Cn

Task Manager: P. Kadambi TAC Number:

Identification: 05/2002 Prioritization/Screen: 10/2003

Identification Status: Priority/Screen Status: Complete Technical Assessment Status:
Technical Assessment:

Regulation and Guidance Development:
Regulation and Guidance Development Status: TBD

Regulation and Guidance Issuance Status:
Regulation and Guidance Development Status: TBD

Implementation: Verification:
Implementation Status: TBD Verification Status: Closure Status:

TBD

Closure:

Complete

TBD

Work Authorization: Memorandum to A. Thadani from F. Eltawila, "Results of Initial Screening of Generic Safety Issue 193, 'BWR ECCS Suction 
Concerns,'" October 16, 2003

FIN NUMBER CONTRACTOR CONTRACT TITLE EXPENDED ($k)

WORK SCOPE:

Description

The Generic Safety Issue (GSI) - 193, "BWR ECCS Suction Concerns" (initiated in 2002) evaluates possible failure of the emergency core cooling systems 
(ECCS) pumps (or degraded performance) due to unanticipated, large quantities of entrained gas in the suction piping from suppression pools in BWR Mark I, 
II, and III containments during LOCA conditions that could cause gas binding, vapor locking, or cavitation.

Work Scope

Screening analysis narrowed the safety concerns to Mark I containments.  A Task Action Plan (TAP) for the Technical Assessment of the issue was approved 
in May 2004.  Staff completed a literature search for information on ECCS pump performance during intake conditions at high voiding in March 2005.  Staff 
continued the literature search, in accordance with Phase I of the Task Action Plan, and found experimental evidence that gas could reach the ECCS pumps 
during a loss-of-coolant accident.  Staff also found that the pumps can recover with as much as 20 percent void fraction; however, the impact of voiding on the 
continued operation of the pumps remained an item of concern.  The staff’s plans were to pursue additional information from NRR, Region I, and foreign 
sources.

None
Total Resources Expended (K):
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The TAP to resolve this GSI involves a three part evaluation of suppression pool designs, dynamics of air entrainment in the suppression pool, and the impact 
on ECCS pump performance.  Part A reviewed wetwell and suppression pool designs to establish bounding parameters and values.  Part B reviewed relevant 
experiments on pool dynamics to identify available data.  Part C originally intended to use information from Parts A and B to estimate the void fraction at the 
suction strainers as a function of the time after accident initiation, to assess the plausibility of air ingress into the ECCS strainers and intake piping, and to 
forecast the potential impact on the ECCS pumps’ ability to fulfill their design function.  Part C has been modified to involve industry in assessing this issue, as 
appropriate.  This applies the approach to resolving generic safety issues described in SECY-07-022, "STATUS REPORT ON PROPOSED IMPROVEMENTS 
TO THE GENERIC ISSUES PROGRAM."

STATUS:

Staff completed parts A and B of the work scope and continues to work on part C of the work scope as described below.

A proposal for performing technical analyses was received from BNL in June 2005, in response to an RFP issued by the NRC in April 2005.  In September 
2005, information on suppression pool experiments was requested from the Technical Research Center of Finland and experimental results on thermal 
hydraulic phenomena from one plant were evaluated.  A literature search was completed for two specific thermal-hydraulic phenomena: liquid gas jet; and 
bubble breakup.  

During the 4th Quarter of FY-2006, discussions were initiated with NRR regarding commonality of concerns between GI-193 and those being addressed in a 
proposed Generic Letter addressing gas accumulation in ECCS suction piping covering all reactors.  It was decided initially that the resolution of GI-193 would 
be pursued by RES independently, but with appropriate coordination with the NRR activities on gas management issues.  After consideration of a research 
project to model the central issue in GI-193 (i.e., ability of Mark-1 BWR ECCS pumps to tolerate short periods of high void fraction operation), RES reached a 
decision in favor of working with NRR to issue an appropriate generic communication to affected licensees and revised milestones accordingly.  Discussions 
with NRR ensued on the specifics of the generic communication and the schedule for its issuance.

By March 2007, the continuing discussions between RES and NRR about including this GI in the scope of the NRR proposed Generic Letter (GL) resulted in 
agreement not to include this GI in the GL.  Inclusion was deemed impractical because the proposed the GI was sufficiently different and the proposed GL 
was substantially developed such that including the GI would have resulted in substantial rework.  Accordingly, in March 2007, RES and NRR (the Generic 
Communication and Power Uprate Branch) decided to collaborate on obtaining BWR Owners Group cooperation to support the ongoing assessment of this 
GI.  This approach is consistent with the principles described in SECY-07-022, "STATUS REPORT ON PROPOSED IMPROVEMENTS TO THE GENERIC 
ISSUES PROGRAM." 

NRR made preliminary contact with the BWROG in March 2007 and requested information to support this GI.  The plan is to hold a meeting with BWROG by 
June 2007 to discuss their input and identify alternatives for completing part C of the work scope.  Any resulting decisions on regulatory actions, 
implementation, and verification depend on the outcome of part C.

Instead of a meeting with the BWROG, a conference call was held on June 6, 2007 (ML071640257).  The BWROG informed the staff that no plant specific 
studies have been done relative to GI-193 issues.  They did not have any information regarding operability of ECCS pumps when air ingress might lead to void 
fractions greater than 20 percent.  Within the first 30 seconds, no information was available on the period of time over which blow-down gas clears the 
suppression pool.  However, they did provide references to two research reports from the Nordic Regulatory Authority in Europe (ML071640273 and ML 
071640280).  The significance of the information provided by the BWROG will be evaluated.

Staff Resources Expended:  Estimated at 2,000 hours.

AFFECTED DOCUMENTS:

To be determined.
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PROBLEM/RESOLUTION:

Engage the BWROG through the Generic Communication and Power Uprate Branch of NRR to participate in further evaluation of this GI for completing part C 
of the proposed work scope. (See ADAMS ML070920154 for e-mail between NRR and BWROG representatives on this collaborative effort.)  Any resulting 
decisions on regulatory actions, implementation, and verification depend on the outcome of part C.

REASONS FOR SCHEDULE CHANGES:

The previous Task Manager left the NRC in December 2005.  The new Task Manager was assigned in May 2006.

REASONS FOR SCHEDULE CHANGES:

Initial intent to include this issue in the scope of the GL on the topic of gas accumulation in suction piping of ECCS pumps being developed by NRR proved to 
be impractical based on the differences and development status of this GL.

Milestone Original Date Current Dat Actual Date

Complete Task Action Plan for a Technical Assessment 3/31/2004 5/24/2004

ECCS Pump Performance Literature Search 3/31/2005 3/31/2005

Issue RFP to BNL for Technical Assistance 4/26/2005 4/26/2005

Receive Proposal for Technical Assistance from BNL 6/3/2005 6/3/2005

Request Information from Technical Research Center of Finland 9/12/2005 9/12/2005

Complete Literature Search for Two Specific Thermal-Hydraulic Phenomena 9/30/2005 9/30/2005

Evaluate Experimental Results on Thermal-Hydraulic Phenomena 9/30/2005 9/30/2005

Assign New Task Manager 5/15/2006 5/15/2006

RES Decision to Work with NRR on Generic Communication 8/31/2006 8/31/2006

Arrange Meeting With BWROG and Obtain Their Input 6/30/2007 6/6/2007

Review BWROG Data and Determine Regulatory Action 9/30/2007

Initiate Appropriate Action Commensurate With Risk-Significance 12/31/2007

Close Out Issue with Memo to the EDO 3/31/2007 3/31/2008
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Type: GSI Office/Division/Branch: RES/DRASP/OERA

Title: IMPLICATIONS OF UPDATED PROBABILISTIC SEISMIC HAZARD ESTIMATES IN CENTRAL AND EASTERN UNITED STATES FOR EXISTING 

Priority: Action Level ACTIVE

Issue Number 0199

Resolution Status:
Task Manager: T. Mitts TAC Number: K81095

Identification: 05/2005 Prioritization/Screen: 12/2006

Identification Status: Priority/Screen Status: Incomplete Technical Assessment Status:
Technical Assessment:

Regulation and Guidance Development:
Regulation and Guidance Development Status: TBD

Regulation and Guidance Issuance Status:
Regulation and Guidance Development Status: TBD

Implementation: Verification:
Implementation Status: TBD Verification Status: Closure Status:

TBD

Closure:

Complete

TBD

Work Authorization:

FIN NUMBER CONTRACTOR CONTRACT TITLE EXPENDED ($k)

WORK SCOPE:

Description

Regulatory Guide 1.165, developed in the early 1990s, specifies a reference probability for exceedance of a safe shutdown earthquake (SSE) ground motion, 
i.e., seismic hazard, at a median annual value of 10E-5.  This reference probability value is based on the annual probability of exceeding the SSEs for 29 
Central and Eastern United States nuclear power sites and is used to establish the SSEs for future nuclear facilities.  Preliminary results from a 2004 USGS 
report indicated that the reference probability for the 29 CEUS is now about 6 to 7 x 10E-5.  The increase in the reference probability value is primarily due to 
recent developments in the modeling of earthquake ground motion in the CEUS.  No new plants have applied for a construction permit or ESP since 10 CFR 
Part 100 was revised and Regulatory Guide 1.165 was issued in 1997.  Therefore, the impact of the revised regulation and the regulatory guide as they relate 
to future plants and operating reactors was not realized until the staff began its review of the ESP applications.

It is apparent from staff’s review of the ESP applications with support from the USGS letter
report that the perception of seismic hazard for operating plants in the CEUS region has
increased.  The staff has determined, based on the evaluations of the IPEEE Program, that seismic designs of operating plants in the CEUS still provide an 
adequate level of protection.  At the same time, the staff also recognizes that the probability of exceeding the SSE at some of the currently operating sites in 
the CEUS is higher than previously understood.  Therefore, this GI is to assess the impact of higher seismic hazard on current nuclear power plants in the 
CEUS region.

Y6912 ISL Assistance for Screening Analysis of Generic Issue 199 $25.00
$25.00Total Resources Expended (K):
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Work Scope

This GI is in Stage 2 (Screening) of the MD 6.4 process.

STATUS:

In August 2005, the NRC Office of RES awarded a contract task to ISL to develop a probabilistic screening analysis for the increased probabilities of 
exceedance of the safe-shutdown earthquake ground motion on current nuclear power plants in the Central and Eastern United States (CEUS).  The 
contractor was to use information provided by the NRC to perform this task in accordance with guidelines of Section 3.3. and Appendix B.3.2 of NUREG-1489, 
“A Review of NRC Staff Uses of Probabilistic Risk Assessment.”  The information to be provided by the NRC included Electric Power Research Institute 
(EPRI) Report NP-6395-D, “Probabilistic Seismic Hazard Evaluations at Nuclear Power Plant Sites in the Central and Eastern United States: Resolution of the 
Charleston Earthquake Issue,” April 1989.  The contract term for this task expired in December 2006, before the NRC and EPRI resolved issues with releasing 
the copyrighted EPRI Report NP-6395-D to the NRC contractor ISL for performing this task.  

In April 2007, RES decided to complete the United States Geologic Survey (USGS) update of seismic hazard assessment of CEUS plants and then use this 
information to perform the screening analysis for this GI.  In May 2007, the NRC developed a plan to complete the screening analysis for GI-199 by February 
2008, and began work on initial tasks described in this plan.

Staff Resources Expended:  160 staff-hours

AFFECTED DOCUMENTS:

None Identified.

PROBLEM/RESOLUTION:

Progress on performing the screening analysis was delayed due to issues with releasing the copyrighted EPRI Report NP-6395-D to the NRC contractor.  To 
overcome this issue, RES reassessed alternatives for proceeding with the screening assessment of GI-199 in accordance with MD 6.4 and SECY-07-0022, 
"Status Report on Proposed Improvements to the Generic Issues Program," dated January 30, 2007 (ML063460239).  The office of RES decided to complete 
the update of USGS probabilities of exceedance of the safe shutdown earthquake ground motion for the CEUS sites and then use this information to perform 
the screening analysis.

REASONS FOR SCHEDULE CHANGES:

Schedule delays are caused by not identifying an amenable solution for EPRI release of NP-6395-D to ISL for performing the screening analysis task, and 
also not identifying or pursuing any possible workable alternate solutions for proceeding with screening assessment of GI-199.

Milestone Original Date Current Dat Actual Date

Issue RFP to ISL for Technical Assistance 7/7/2005 7/7/2005

Receive Proposal from ISL 8/11/2005 8/11/2005

Receive Seismic Hazard Update Results for Selected CEUS Plants From USGS 10/30/2007
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Milestone Original Date Current Dat Actual Date

Generate Screening Analysis 10/31/2006 12/31/2007

Screening Panel Meeting 11/30/2006 1/31/2008

Complete Screening 1/31/2007 2/15/2008

Issue Panel Report to RES Director 12/31/2006 2/28/2008
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Type: GSI Office/Division/Branch: NMSS/FCSS/SPTS

Title: CRITICALITY BENCHMARKS GREATER THAN 5% ENRICHMENT

Priority: H Action Level ACTIVE

Issue Number NMSS-0007

Resolution Status:
Task Manager: C. Hrabal TAC Number:

Identification: 05/1998 Prioritization/Screen: 05/1998

Identification Status: Priority/Screen Status: Complete Technical Assessment Status:
Technical Assessment: 05/1998

Regulation and Guidance Development: 03/2007
Regulation and Guidance Development Status:

Regulation and Guidance Issuance Status: 03/2007

Regulation and Guidance Development Status:

Implementation: Verification:
Implementation Status: TBD Verification Status: Closure Status:

C

Closure: 05/2007

Complete

TBD

Work Authorization:

FIN NUMBER CONTRACTOR CONTRACT TITLE EXPENDED ($k)

WORK SCOPE:

Description

The importance of software (methods and data) in establishing the criticality safety of systems with fissile material is increasing as licensees work to optimize 
facilities and storage/transport packages at the same time that access to experimental data is decreasing.  Available experimental data are insufficient to 
validate nuclear criticality safety evaluations for all required configurations at U-235 enrichments in the range of 5-20%. 

Work Scope

The purpose of this project is to develop and confirm the adequacy of methods, analytical tools, and guidance for criticality safety software to be used in 
licensing nuclear facilities.  The contractor will develop and test methods to estimate trends in calculational bias and uncertainty (thus extending the range of 
applicability) using sensitivity analysis techniques that: relate the importance of the system parameters to the calculated neutron multiplication factor; provide 
expert guidance on assessing the adequacy of the parameter phase space used in the validation process and the resulting bias and uncertainty; and illustrate 
use of the guidance by application to a regime of experimental phase space (such as 5-10% U-235 and degree of moderation) that has limited measured data 
but extensive interest in terms of current and planned safety evaluations.

STATUS:

ORNL $600.00
$600.00Total Resources Expended (K):
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The final reports for the sensitivity/uncertainty (S/U) methods were published in November 1999 as Volumes 1 and 2 of NUREG/CR-6655.  The reports 
covered the following subjects: (1) methodology for defining range of applicability including extensions of enrichments from 5% to 11%; (2) test applications 
and results of the method; (3) test application for higher enrichments using foreign experiments; (4) feasibility study for extending the method to 
multidimensional analyses, such as transport casks and reactor fuel.

Results of the test applications of the ORNL methods showed that, for simple geometries with neutron spectra that are well moderated (high H/X), benchmark 
experiments at 5% enrichment are applicable to calculations up to 11% enrichment.  On the other hand, these test applications also showed that benchmark 
experiments at intermediate and higher H/X values are not applicable to calculations at very low H/X.  There are relatively few benchmarks at these very low 
H/X values for many compositions of interest to LEU licensees.

Although the ORNL method must be applied by licensees to each individual process to determine an acceptable subcritical margin, the preliminary results 
indicated that there may be situations where there are no applicable benchmarks.  In these cases, the method does provide sensitivity and uncertainty 
information to aid designers in allowing adequately large margins to cover the lack of benchmark validation.

Based on the ORNL work, it was recognized that a new statement of work was needed to make the computer codes for S/U methods readily available for use 
by the industry.  It was decided that this could best be handled by incorporating the S/U methods into the release of SCALE 5.0.  A User Need Memo to RES 
dated 04/17/2001 requested assistance for that work.  

The 04/17/2001 User Need Memo from NMSS to RES was canceled by NMSS by memo dated 06/24/2004, because RES had not been able to fund the 
contract due to higher priority work.  However, independent of RES, NMSS used an existing contract with ORNL to complete most of the work, which involved 
providing the NRC with a pre-release of the S/U computer codes in SCALE 5.0 (via the TSUNAMI computer code), along with training.  SCALE 5.0 was 
released to the industry in June 2004.  Training was also completed in June 2004 by non-NRC funded ORNL tutorials at the 2004 Annual American Nuclear 
Society Meeting and NMSS funded training for NRC.  Additional training on interpreting the results of TSUNAMI was provided in August 2005 and September 
2006.

To communicate the acceptability of using TSUNAMI as one method for determining subcriticality margins, the NRC prepared Interim Staff Guidance (ISG)-10, 
"Justification for Minimum Margin of Subcriticality for Safety," which was finalized in June 2006.  The TSUNAMI code in SCALE 5.0 is one such method for 
systematically quantifying the degree of similarity between a set of critical experiments and applications.  For those applications where few benchmarks exist, 
as described previously for low H/X values, the TSUNAMI code can be used to apply adequately large margins to ensure the application is properly validated 
by SCALE 5.0.  However, if lower margins are wanted for certain applications, further benchmarks will be needed.  The development and funding of additional 
benchmarks are not in the scope of this GSI.

Staff Resources Expended:  2,200 hours

AFFECTED DOCUMENTS:

ISG-10

PROBLEM/RESOLUTION:

There has been some question as to whether benchmark experiments from 5 to 10 enrichment should be part of this GSI.  These experiments are not required 
for validation, unless an applicant wants reduced margins, and thus should be part of a different GSI or other vehicle for development of the requisite 
benchmarks.

REASONS FOR SCHEDULE CHANGES:
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Milestone, "Close Out Issue," has been changed to 8/31/07 to ensure a plan for closing out the GSI is in place.  The milestones below are assuming only a 
closeout memorandum is needed and no further work needs to be performed (i.e., changing the scope of the GSI to include benchmark experiments).  The 
milestone, “Determine If User Needs Have Been Met,” has been deleted, since it is not required to close out this GSI.

Milestone Original Date Current Dat Actual Date

Development of Generalized Sensitivity Methods 12/1/1997 12/1/1997

Acquisition and Documentation of Russian Data 5/1/1998 5/1/1998

Development of Guidance for Defining Ranges of Applicability 7/1/1998 11/1/1998

Application of Guidance to Extend Low Enrichment Range 9/30/1998 11/30/1998

Technical Assistance and Project Planning 3/1/1999 3/1/1999

Receive Final ORNL Contract Reports 3/1/1999 10/1/1999

Publish Final ORNL Contract Reports 10/1/1999 11/1/1999

User Need Request Memo to RES  12/1/2000 6/1/2001

Make New Computer Codes Available Through Scale 5.0 Release 3/1/2001 6/30/2004

Training to NRC Staff and Licensees on S/U Methods in SCALE 5.0 9/1/2002 6/30/2004

Cancel User Need Request Memo to RES 6/30/2004 6/30/2004

Issue Staff Guidance (ISG-10) 10/1/2000 10/31/2006 6/15/2006

Close Out Issue 3/31/2003 8/31/2007
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